
September 9–14, 2025 
Press & media day: September 8, 2025

As of July 2024,  
We reserve the right to make changes.

Time Schedule Summit 
Fairground · B2B · September 9–12, 2025 

Date To do

October 31, 2024 Thursday 24:00 h Deadline for registrations with early bird discount &  
end of the free cancellation option

From end of October 2024 Start of hall planning

December 20, 2024
Registration deadline 
(Registrations are still possible. In the event of late registration, major restrictions  
must be expected in terms of the preferred placement, the desired stand size and stand shape.)

From mid-November 2024
by end of February 2025

Dispatch of the stand confirmation to exhibitors who have registered bindingly  
by December 20, 2024 

From the beginning of 
January 2025 Dispatch of 1. invoice for 50% of the stand rent

From the end of  
February 2025

Continuous dispatch of stand confirmation to exhibitors  
who have registered after December 20, 2024.

From the beginning of  
March 2025 Dispatch of the 2. invoice for remaining balance

From Mid-April 2025 Dispatch of access data for entry in the event directories (website, app, catalog)

From Mid-April 2025 Dispatch of access data for the Exhibitor Shop

From end of May 2025 Dispatch of advance payment services & waste disposal fee  
by Messe München GmbH

June 20, 2025 Friday Deadline for submission of stand construction documents 
(for review and approval)

August 30, 2025 Saturday daily 24 h Beginning of construction period on fairground 

September 7, 2025 Sunday 18:00 h End of construction period on fairground

September 8, 2025 Monday 08:00–
18:00 h

Press & Media Day at fairground  
(Mandatory attendance for all exhibitors)

September 9, 2025
to
September 12, 2025

Tuesday 
to
Friday

09:00–
18:00 h IAA MOBILITY 2025 on fairground

September 12, 2025 Friday 18:00 h Beginning of dismantling period on fairground

September 18, 2025 Thursday 18:00 h End of dismantling period on fairground 

from Mid-October 2025 Dispatch of the final invoice for services by Messe München



September 9–14, 2025 
Press & media day: September 8, 2025

Date To do

October 31, 2024 Thursday 18:00 h Deadline for registrations with early bird discount

From end of October 2024 Start of hall planning

December 20, 2024
Registration deadline 
(Registrations are still possible. In the event of late registration, major restrictions  
must be expected in terms of the preferred placement, the desired stand size and stand shape.)

From mid-November 2024
by end of February 2025

Dispatch of the stand confirmation to exhibitors who have registered bindingly  
by December 20, 2024 

From the beginning of 
January 2025 Dispatch of 1. invoice for 50% of the stand rent

From the end of  
February 2025

Continuous dispatch of stand confirmation to exhibitors  
who have registered after December 20, 2024.

From the beginning of  
March 2025 Dispatch of the 2. invoice for remaining balance

From Mid-April 2025 Dispatch of access data for entry in the event directories (website, app, catalog)

From Mid-April 2025 Dispatch of access data for the Exhibitor Shop

From end of May 2025 Dispatch of advance payment services & waste disposal fee  
by Messe München GmbH

June 20, 2025 Friday Deadline for submission of stand construction documents 
(for review and approval)

September 4, 2025 Thursday 06:00–
22:00 h Beginning of the construction period in Munich city centre

September 8, 2025 Monday 22:00 h End of the construction period in Munich city centre

September 9, 2025
to
September 14, 2025

Tuesday 
to
Sunday

09:00–
18:00 h IAA MOBILITY 2025 in Munich city centre

September 14, 2025 Sunday 18:00– 
22:00 h Beginning of the dismantling period in Munich city centre (daily 06:00–22:00 h)

September 17, 2025 Wednesday 06:00–
22:00 h End of the dismantling period in Munich city centre

From Mid-October 2025 Dispatch of the final invoice for services by Messe München

Time Schedule Open Space 
Munich city center · B2C · September 9–14, 2025

As of July 2024,  
We reserve the right to make changes.


